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CENTER REGION 5

RE: September 2013 Monthly Progress Report //II///I/I//II //I/II I//I//
Manitowoc Former MGP, Manitowoc, Wisconsin ot
Wisconsin Public Service Corporation #381
CERCLA Docket No. V-W-06-C-847

Site Spill ID - B5BW
CERCLIS ID — WIN000509949

Dear Ms. Gielniewski:

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this
Monthly Progress Report for Wisconsin Public Service Corporation’s (WPSC) Manitowoc Former Manufactured
Gas Plant (MGP) Site.

1) Progress Made During the Past Month
m  Continued data management activities including preparation of draft tables and figures for data
evaluation and discussion.

®  |BS and USEPA continue to evaluate future actions at the Winter building.
2) Analytical and Other Testing Results Received

= None.
3) Projected Work Next Month

m  Prepare for the November 2013 groundwater sampling event.
= Continue preparation of draft tables and figures for data evaluation and discussion.
IBS Actions

®  Receive and summarize results for data evaluation.
USEPA Actions

= None.
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4) Anticipated Schedule

A schedule for site-specific work activities was provided in the SSWP with general milestone dates below.

NATURAL
[ Ly
TECHNOLOGY

: \‘1 ‘ A
SSWP Revision 0

Original date of March 5, 2007, revised to

June 5, 2007

Comments

May 15, 2007. Second revised due date of
June 5, 2007.
Respond to USEPA Completion Report | July 2007 July 25, 2007

Obtain SSWP Revision 0 Comments
from USEPA

February 11, 2008

Respond to USEPA Comments and March 27, 2008, revised to April 10, 2008 April 10, 2008
submit SSWP Revision 1

USEPA Initially Approved Work Plan June 2008 Week of June 9,
ltems - bathymetric survey 2008

Obtain SSWP Revision 1 Comments -—- September 29,
from USEPA

2008

dlu o A (RISl )

| étep | Sedlment Sampling, sedifheht k
poling, surface water sampling

Week of November 3, 2008

Nov. 3-7 and NO\Z‘
13, 2008

Receive all Step | analytical and toxicity
testing data

End of December 2008/Beginning of January
2009

January 2009

Step | Data Validation Completion End of February 2009 February 28, 2009
Step | Data Interpretation/Memo August 2009 August 19, 2009
Step Il RI Activities Pre-Scoping - November 3, 2009
Meeting

Step Il Sediment Work Plan to USEPA January 2010 December 23, 2009

Obtain Step Il Sediment Sampling
Comments from USEPA

December 3, 2010

Respond to USEPA Comments on Step
Il Sediment Sampling Work Plan

January 18, 2011

January 18, 2011

Conference call with USEPA on critical
issues

September 28,
2011

Received Conditional Approval of the
Step Il Sediment Work Plan from
USEPA

October 25, 2011

Submit Step Il Sediment Work Plan
(Revision 1)

January 31, 2012

January 31, 2012

Obtain Step Il Sediment Sampling Plan
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Respond to USEPA Comments on Step | April 30, 2012 April 30, 2012

Il Sediment Sampling Work Plan (Rev

1) and Prepare Work Plan (Rev 2)

Received Approval from USEPA of Step June 6, 2012

Il Sediment Work Plan (Rev 2)

Perform Step Il Sediment Sampling August 20, 2012 August 20 to Sept.
13,2012
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Deliverable or Milestone Target Date _ .} Actual Date
R e v R e e
Upland R field work Scheduled for September 14 through 25, 2009 | September 14
through 23, 2009
First Quarterly Round of Groundwater | October 2009 October 26 & 27,
Monitoring 2009
RI Upland Soil Data Validation January 2010 January 4, 2010
Completion
RI Upland Groundwater (1™ round) February 2010 January 21, 2010
Data Validation Completion
Second Quarterly Round of January 26 & 27, 2010 January 26 & 27,
Groundwater Monitoring 2010
Third Quarterly Round of Groundwater | April 2010 April 27 & 28, 2010
Monitoring
RI Upland Groundwater (2nd round) May 2010 May 26, 2010
Data Validation Completion
Submit Technical Memorandum for July 2010 Submitted on July
Supplemental RI Activities to USEPA 16, 2010
Fourth Quarterly Round of Late July 2010 July 26 & 27, 2010
Groundwater Monitoring
Post-RI Semi-Annual Groundwater November 2010 November 2 & 3,
Monitoring 2010
Respond to comments on Technical January 28, 2011 January 28, 2011
Memorandum No. 3 for supplemental
RI activities
Post-RI Semi-Annual Groundwater May 2011 May 17 & 18, 2011
Monitoring
Conference call with USEPA on critical September 28,
issues for Supplemental RI 2011
Perform Post-RI Semi-Annual November 2011 November 1 & 2,
Groundwater Monitoring 2011
Received Conditional Approval of the November 10, 2011
Technical Memorandum No. 3
Submit Technical Memorandum No. 3 | January 31, 2012 January 30, 2012
(Revision 1) for supplemental Rl
Obtain Technical Memorandum No.3 -- February 24, 2012
(Rev 1) Comments from USEPA (draft)
March 14, 2012
(formal letter)
Respond to comments on Technical April 30, 2012 April 30, 2012
Memorandum No. 3 (Rev 1) for
supplemental RI activities and Prepare
Tech Memo No. 3 (Rev 2)
Obtain Technical Memorandum No. 3 June 6, 2012
(Rev 2) Comments from USEPA
Received USEPA approval of July 12, 2012
Technical Memorandum No. 3 (Rev 2)
Post-RI Groundwater Monitoring August 2012, November 2012, February 2013, | Aug 8, 2012; Nov
May 2013 14, 2012; Feb 27,
2013, May 30 2013
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! Deliverable or Milestone
L 0 i
Perform Supplemental RI Activities July 2012, pending USEPA approval of Tech July 30™ to August
Memo No. 3 (Rev 2) 2" 2012
Submit Technical Memorandum No. 4 | December 2012 December 5, 2012
Supplemental Activities - VI
Receive USEPA comments on December 2012 December 27, 2012
Technical Memorandum No. 4
Respond to comments and issue January 2013 January 14, 2013
Technical Memorandum No. 4 (Rev1)
Receive approval of Technical January 2013 January 22, 2013
Memorandum No. 4 (Revision 1)
Complete supplemental VI presented June 2013 Indoor air - June 1,
in Technical Memorandum No. 4 2013, soil vapor
June 15th
Complete RI report revision 0 November 28, 2013

5) Problems or Potential Problems Encountered
= None.
6) Actual or Planned Resolution of Problems or Potential Problems

=  None.

If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at
312.240.4569.

Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

Brian G. Hennings, PG
Hydrogeologist/Project Manager

ennifer M. Hagen, PE
Senior Engineer

cC: Ms. Annette Weissbach, WDNR (via US Mail and email)
Mr. Naren Prasad, IBS (via email)
Ms. Catherine Schripsema, CH2M Hill (via email)

encl: none
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